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All timelines are tentative and based on known requirements as of June 2020
“X” denotes targeted quarter for deployment
1 = Implementation date mandated for new orders with a performance period beginning October 1, 
2022 or later.
2 = Implementation date mandated for all orders with a period of performance extending beyond 
September 30, 2023.

G‐Invoicing Implementation Timeline for
Enterprise Resource Planning and Software Providers

Calendar Year

R 4.0 (Release 12/3/20) – Included the implementation of the organizational access model, updated 
user maintenance UI, and the API to access organizational data based on specifications released in June 
2020.

R 4.1 (Target March 2021) ‐ Includes seller‐facilitated orders (SFO) based on specifications released in 
June 2020. The release also allows agencies to control GT&C document inheritance (DI) and to share 
GT&Cs with subordinate groups from other areas of the organization.

RX.x (B) – Includes updates to the following business rules to align with specification released in June 
2020:
• Performance/Performance Adjustments
• Deferred Payments
• Order Closure

RX.x (C) – Includes the ability to route GT&C to a configurable number of reviewers prior to submitting 
the GT&C for approval

Additional releases will be added as planning occurs in future Program Increments.  The following link 
can be used to reference the Services Quick Reference Guide for additional information regarding the 
versions of Application Program Interface (API), XML, specifications, Federal Intragovernmental Data 
Standards (FIDS) and System Mapping & Validation Rules (SM&VR) supported by each release.


